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ESTIMATE RUN 09/02/2020

ESTIMATE SUMMARY 11:57:53

CONTID: C22771         ESTIMATE NO: 0007 FINL 2005

PCN: 22771-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4 LONGMONT ADA CURB RAMPS PERCENT TIME:

PROJECT NO: CR400-367                     

R4 LONGMONT ADA CURB RAMPS

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

SILVA CONSTRUCTION, INC. PAY PERIOD ENDING

154 CISNE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

BRIGHTON CO 80601     (303)710-0543 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,017,571.35 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,124,675.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 16,870.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.15

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

16,870.13

$

$

$

$

1,500.00

1,016,071.35

1,017,571.35

0.00

1,017,571.35

0.00

0.00

1,017,571.35

0.00

AMOUNT DUE 1,017,571.35 16,870.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,870.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD

  

68.0 TIME ALLOW: 73

ORIG TIME ALLOW: 73

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/21/2019

10/21/2019

07/10/2020

07/10/2020

09/02/2020

08/22/2019

09/05/2019

09/20/2019

10/21/2019
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PCN: 22771-BID    ESTIMATE RUN 09/02/2020

PROJECT: CR400-367                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:57:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 98.000

0.000

202-00190  
 

1,960.0098.000

0.00

98.000

SY  

20.00000

0010 Removal of Sidewalk 1,127.000

0.000

202-00200  
 

22,540.001,127.000

0.00

1,127.000

SY  

20.00000

0015 Removal of Curb 219.000

0.000

202-00201  
 

5,475.00219.000

0.00

219.000

LF  

25.00000

0020 Removal of Curb and Gutter 1,028.000

0.000

202-00203  
 

15,420.001,028.000

0.00

1,028.000

LF  

15.00000

0025 Removal of Concrete Curb Ramp 1,024.000

0.000

202-00206  
 

46,080.001,024.000

0.00

1,024.000

SY  

45.00000

0030 Removal of Concrete Pavement 72.000

0.000

202-00210  
 

2,160.0072.000

0.00

72.000

SY  

30.00000

0035 Removal of Asphalt Mat 153.000

0.000

202-00220  
 

4,590.00153.000

0.00

153.000

SY  

30.00000

0040 Removal of Pavement Marking 8,608.000

0.000

202-00250  
 

38,736.008,608.000

0.00

8,608.000

SF  

4.50000

0045 Removal of Pedestrian Push Button 9.000

0.000

202-00860  
 

900.009.000

0.00

9.000

EACH

100.00000

0050 Erosion Control (Curb Ramp) 104.000

0.000

208-00090  
 

41,600.00104.000

0.00

104.000

EACH

400.00000

0055 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

0.000

EACH

1,000.00000
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PCN: 22771-BID    ESTIMATE RUN 09/02/2020

PROJECT: CR400-367                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:57:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

400.00000

0065 Reset Pull Box 10.000

0.000

210-00827  
 

4,500.0010.000

0.00

10.000

EACH

450.00000

0070 Reset Pedestrian Push Button 17.000

0.000

210-00860  
 

27,200.0017.000

0.00

17.000

EACH

1,600.00000

0075 Grinding: Sidewalk and/or Curb Ramp Repair 8.000

0.000

210-02804  
 

1,600.008.000

0.00

8.000

LF  

200.00000

0080 Adjust Manhole 3.000

0.000

210-04010  
 

1,200.003.000

0.00

3.000

EACH

400.00000

0085 Adjust Valve Box 2.000

0.000

210-04050  
 

800.002.000

0.00

2.000

EACH

400.00000

0090 Sod 497.000

0.000

212-00050  
 

1,988.00497.000

0.00

497.000

SF  

4.00000

0095 Landscape Restoration 1.000

0.000

212-01200  
 

17,000.001.000

0.00

1.000

L S 

17,000.00000

0100 Hot Mix Asphalt (Patching) (Asphalt) 67.430

0.000

403-00720  
 

14,160.3067.430

0.00

67.430

TON 

210.00000

0102 Added Item (Dollar)/ Asphalt price-reduction. See CO 
#7.

-1,500.000

0.000

900-00006  
 

-1,500.00-1,500.000

0.00

-1,500.000

DOL 

1.00000

0103 Added Item (Lump Sum)/ Price Reduction - Load 
Restriction Violation

-154.400

0.000

900-00014  
 

-154.40-154.400

0.00

-154.400

L S 

1.00000
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PCN: 22771-BID    ESTIMATE RUN 09/02/2020

PROJECT: CR400-367                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:57:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Concrete Pavement (Patching) 66.000

0.000

412-00190  
 

10,560.0066.000

0.00

66.000

SY  

160.00000

0110 Concrete Sidewalk 785.000

0.000

608-00000  
 

88,705.00785.000

0.00

785.000

SY  

113.00000

0115 Concrete Curb Ramp 1,490.000

0.000

608-00010  
 

283,100.001,490.000

0.00

1,490.000

SY  

190.00000

0120 Detectable Warnings 40.000

0.000

608-00015  
 

4,320.0040.000

0.00

40.000

SF  

108.00000

0125 Curb Type 2 (Section B) 34.000

0.000

609-20010  
 

1,700.0034.000

0.00

34.000

LF  

50.00000

0130 Curb and Gutter Type 2 (Section II-B) 828.000

0.000

609-21020  
 

39,744.00828.000

0.00

828.000

LF  

48.00000

0135 Median Cover Material (Concrete) 496.000

0.000

610-00030  
 

8,928.00496.000

0.00

496.000

SF  

18.00000

0140 2 Inch Electrical Conduit 117.000

0.000

613-00200  
 

5,850.00117.000

0.00

117.000

LF  

50.00000

0145 Type Two Pull Box 1.000

0.000

613-07002  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

0150 Type Three Pull Box 1.000

0.000

613-07003  
 

1,900.001.000

0.00

1.000

EACH

1,900.00000

0155 Pedestrian Push Button 2.000

0.000

614-72860  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000
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PCN: 22771-BID    ESTIMATE RUN 09/02/2020

PROJECT: CR400-367                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:57:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Pedestrian Push Button Post Assembly 5.000

0.000

614-72863  
 

17,500.005.000

0.00

5.000

EACH

3,500.00000

0165 Construction Surveying 1.000

0.000

625-00000  
 

19,500.001.000

0.00

1.000

L S 

19,500.00000

0170 Mobilization 1.000

0.000

626-00000  
 

110,000.001.000

0.00

1.000

L S 

110,000.00000

0175 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0180 Preformed Thermoplastic Pavement Marking (Word-Symbol) 16.000

0.000

627-30405  
 

480.0016.000

0.00

16.000

SF  

30.00000

0185 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

6,742.000

0.000

627-30410  
 

87,646.006,742.000

0.00

6,742.000

SF  

13.00000

0190 Traffic Control Inspection 30.000

0.000

630-00007  
 

15,000.0030.000

0.00

30.000

DAY 

500.00000

0195 Traffic Control Management 39.000

0.000

630-00012  
 

19,500.0039.000

0.00

39.000

DAY 

500.00000

0197 Flagging 502.500

0.000

630-00000  
 

10,050.00502.500

0.00

502.500

HOUR

20.00000

0200 Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

0.000

LF  

80.00000

0205 Construction Traffic Sign (Panel Size A) 32.000

0.000

630-80341  
 

3,200.0032.000

0.00

32.000

EACH

100.00000
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PCN: 22771-BID    ESTIMATE RUN 09/02/2020

PROJECT: CR400-367                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:57:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

0.000

EACH

300.00000

0215 Vertical Panel 9.000

0.000

630-80350  
 

630.009.000

0.00

9.000

EACH

70.00000

0220 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

6,000.00000

0225 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

800.002.000

0.00

2.000

EACH

400.00000

0230 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

70.00000

0235 Traffic Cone 121.000

0.000

630-80380  
 

3,630.00121.000

0.00

121.000

EACH

30.00000

0240 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

300.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22771-BID    ESTIMATE RUN 09/02/2020

PROJECT: CR400-367                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:57:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Unsuitable Material 15.000

0.000

203-00050  
 

600.0015.000

0.00

15.000

CY  

40.00000

0275 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

314.55000

0280 ABC (CL 6) 458.150

0.000

304-06007  
 

25,496.05458.150

0.00

458.150

CY  

55.65000

0285 Curb Ramp (Spec) 0.000

0.000

608-00012  
 

0.000.000

0.00

0.000

SY  

255.00000

0290 F/A Environ Health & Safety Mgmt 1,377.400

0.000

700-70589  
 

1,377.401,377.400

0.00

1,377.400

F A 

1.00000

CAT 1,016,071.350.001,016,071.35CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 1,500.000.001,500.00CURRENT AMT0400 $ $ $

$ 1,017,571.350.00$1,017,571.35$CURRENT AMTPROJECT TOTAL


